

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Medak District – PMGSY Phase VI – Package No.AP VI 1510 –  
“Kalojiwada to Devaipally of Tadwal(M)” – Revised administrative  
sanction - Accorded – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

**G.O.Rt.No. 641**

**Dated: 10 -05-2010**

**Read the following:-**

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. &  
R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the  
concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide  
their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
- 3.From the Engineer-in-Chief, P.R., PMGSY, Hyderabad  
Lr.No.W9/DEE.II/PMGSY-Ph.VI-ASP VI 1510/RAS,  
dt.13.7.2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was  
accorded for Rs. 103.90 lakhs in the Package No.AP-VI-1510 for  
the work “Kalojiwada to Devaipally of Tadwal(M)” in Medak District  
under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, the Government have permitted  
for price escalation charges and excess tender premium for all Phase  
VI programme and also indicated therein the total amount required for  
all Phase VI works, with the concurrence of Finance (Expdr.P.R.& R.D.)  
Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D. /08,  
dt. 4.9.2008.

3. In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief,  
Panchayat Raj, PMGSY, Hyderabad requested for according Revised  
administrative sanction for Rs.107.71 lakhs as against the original  
administrative sanction of Rs.103.90 lakhs for the work “Kalojiwada to  
Devaipally of Tadwal(M)” in Medak District under PMGSY Phase VI in  
Package No.AP VI 1510 due to price escalation.

4. Government after careful consideration of the proposal hereby  
accord Revised administrative sanction for Rs.107.71 lakhs as against  
the original administrative sanction of Rs.103.90 lakhs for the work  
“Kalojiwada to Devaipally of Tadwal(M)” in Medak District under  
PMGSY Phase VI in Package No.AP VI 1510 due to price escalation.

5. The additionality i.e. price escalation amount has to be met from  
the budget under AP Rural Development Fund as stated in the Memo.  
2<sup>nd</sup> read above. The amounts chargeable is as follows:

Original Administrative Sanction

Rs.103.90 lakhs

(PTO)

**Now RAS required as follows:**

- a) Amount chargeable from PMGSY Phase VI Rs.103.90 lakhs  
b) Amount chargeable from State Govt. share  
Towards price escalation Rs. 3.81 lakhs

Total RAS required (a+b) Rs.107.71 lakhs

6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

7. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Medak district.  
The District Treasury Officer, Medak District.  
The Accountant General, AP., Hyderabad.  
Copy to:  
OSD to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt. (PR)  
SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER